
   

    

This Week – Ongoing Work – 7/19/04 through 7/23/04.
East Front Plaza Highlights:
•  Crews continue to build mechanical spaces, erect formwork, pour concrete, and install utilities throughout the site.
•  Steel continues to be erected for the roof and mezzanine of the Congressional Auditorium. The north and south concrete

walls have been completed and the remaining formwork will be removed this week.
•  Stone masons continue laying granite pavers near the center of the CVC roof deck.  An area of approximately 7,500

square feet of paving has been completed.

East Front Extension (Inside the Capitol)
•  Crews continue to erect structural steel inside the East Front Extension and continue with demolition activities to clear

the way for elevator shafts, escalators, stairwells and new mechanical systems.

Truck Tunnel Construction/Constitution Avenue
•  Crews will continue placing concrete for the remaining portion of the tunnel south of the existing Russell Tunnel.
•  Constitution Ave. at New Jersey Ave. NW has been paved and is now open to four lanes of traffic. Full restoration,

including sidewalks, curbs and parking lanes, is expected to be completed by early August.
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A view of the CVC’s upper level floor slab (foreground) also shows the formwork for some of the columns that will support the roof deck over the
eastern half of the site.  Inset: A worker guides the placement of a rebar cage into a column formwork structure near the balcony of the Great Hall.



If you have any questions about the Capitol Visitor Center
Project, please contact Tom Fontana, CVC project
communications officer, at (202) 228-1310, or by e-mail at
tfontana@aoc.gov.  You can read this document and previous
editions on the CVC web site at www.aoc.gov.

Steel workers guide crossbeams into place along the south wall of the Congressional Auditorium.

Left: Architect of the Capitol Alan
Hantman (left) discusses CVC construction
with Senator Joe Lieberman during a
project site walk on Thursday, July 15.

Library of Congress (LOC)
Tunnel
•  Crews will continue placing

concrete for the slab-on-
grade within the CVC site
and workers will continue
assembling formwork for
the tunnel walls moving
east from the tunnel’s
entrance, which is near the
center of the CVC site.  The
upper level floor slab at the
tunnel entrance has been
placed.

•  Traffic flow and pedestrian
access will continue along
the western half of First
Street SE for several weeks
as utility work continues
along the sidewalk along
the east side of First St.

Next Week – 7/26/04 - 7/30/04
East Front Plaza Work
•  Stone masons will continue placing the granite pavers and curb stones on the CVC roof deck working toward the east.
•  Workers will continue to install utilities, build mechanical spaces, erect formwork and place concrete floor slabs for all

three levels of the CVC.  Placement of the upper level floor slab in the eastern half of the site will be completed.
•  Steel erection for the roof and mezzanine of the Congressional Auditorium is expected to be completed and concrete

pours will occur on the Auditorium roof deck.

East Front Extension
•  Steel crews will continue to erect steel within the East Front concrete structure. Demolition of structural elements will

continue on all levels within the East Front Extension and in the Carriageway below the East Front Center Steps.

Truck Tunnel Construction
• Workers will continue to erect formwork,  place concrete and waterproof the roof deck and walls along the southern end of

the tunnel zone.  Backfilling will continue in the zone just north of the old Russell Tunnel.

Library of Congress (LOC) Tunnel
•  Formwork assembly, concrete placements,
waterproofing and excavation will continue in
various zones along the LOC tunnel route.
•  Utility work will continue in the east sidewalk
along First Street SE.


